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NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
_" INSTALLATION RESTORATION PROGRAM

MONTHLY STATUS REPORT
August 1992

1. Pro_messDuring the Reporting PefiQd

The followingactivities were accomplishedduring thereportingperiod:

- Submitted the draft feasibility study (FS) and proposed plan (PP) for operable unit
(OU) 4.

- Submitted the draft final remedial investigation (RI) reports forOU 2 and OU 4 on
August 3, 1992.

- Prepared and submitted responses to NASA comments concerning OUs 2 and 4.

- Submitted the Final Quarterly Report for the Second Quarter 1992 on August 14,
1992.

- Submitted theFinal Air Solid Waste AssessmentTest Report (Air SWAT).

- Continued preparation of the draft OU 2 feasibility study report and initiated
preparation of the draft proposed plan.

- Finalized purchasing and contracting procedures for source control measures at Site
14. The Site 14 source control measure construction started on August 27, 1992.

- Continuedpreparation of the draft OU1 and OU 5 RI reports.

- Continuedpreparation of the draft OU 1 technology screeningreport.

- Startedpreparation of the summaryreports for additional investigationsat OU 4 and
additionaltank and sump investigations.

- Started quarterly sampling activities on August24, 1992.

2. Reports Submitted and Meetings

- The draft FS report and PP for OU 4 were submitted August 3, 1992.

- The draft final RI reports for OU 2 and OU 4 were submitted on August 3, 1992.

- Submitted the Final Quarterly Report for the Second Quarter 1992 on August 14,
1992.

Submittedthe Final Air Solid Waste AssessmentTest Report (Air SWAT).

The monthly regulatory agency meeting was held on August 19, 1992.
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- An ecological toxicology meeting to discuss the OU 6 (wetlands) field work plan
was held on August 31, 1992.

3. Problems Encountered and Resolutions

- None

4. Reports and Activitiesfor the September/OctoberSubmittal

- The monthly managers/regulatory agency meeting will be held on September 29,
1992 at PRC's office in San Francisco, California.

- The technical review committee (TRC) open house and meeting are planned for
September 9 and 10, 1992at NAS Moffett Field.

- Construction of the Site 14 source control measure will be completed in September
1992.

- Work will continue on theOU 2 feasibility study for submittal in October 1992.

- Work will continue on the draft OU 1remedial investigation report for submittal in
November 1992.

- Work willcontinue on the technology screeningreport for OU 1.

- Work will continue on the summary reports for additional investigations at OU 4
and additionaltank and sump investigations.

- Field activities in support of OU 2 feasibility studies are expected to begin in
October 1992.

- Quarterly ground water sampling will continue through September 1992.

- The draft document review for information on NAS Moffett Field buildings
(identified by MEW for investigation) will be submitted to the Navy in late
September.

5. Key Personnel Changes

- None

6. Chemical Laboratory_Data _tatus Report

Laboratory data from the May/June quarterly sampling of Navy CLEAN wells are
beingreceived, verified, and entered in the Navy CLEAN database.

Laboratory data from additional site investigations, OU 4 investigations, and tank
and sump investigationshave been received and are being verified.

7. Percentage of Project Completion



- Phase I tank removal tasks - 100%complete

- Phase I tank location wells - 100% complete

- Phase II tank removal tasks - 100% complete

- Phase II tank location wells - 100%complete

- Final Phases I and II Tank and Sump Report - 100%complete

- Building 29 Field Work Plan - 100%complete

- Building 29 Area Field Investigations- 100%complete

- Final Building 29 Area Report - 100%complete

- Sites 12 and 14 Source ControlEvaluations - 100%complete

- Site 14 SouthField InvestigationTechnical Memorandum - 100%complete

Sites 12 and 14 Source Control Designs - 100% complete

Sites 12 and 14 Source Control Specifications- 100% complete
Final Sites 8 and 9 Source Control Evaluation - 100% complete

Site 9 Field Work Plan - 100%complete

_J' Site 9 Field Investigations - 100%complete

Site9 Source Control Designs - 100%complete

Site9 Source Control InvestigationTechnical Memorandum - 100%complete

- Abandonment of Known Wells - 100% complete

- Investigationof Suspect Wells - 100%complete

- IS8 and IS9 Field Work Plans - 100% complete

- IS8 and IS9 Field Investigations - 100%complete

- IS8 and IS9 Report - 100% complete

- Phase II Tank and Sump Soils Profiling - 100%complete

- Phase II Tank and Sump Soil Disposal - 100% complete

- Soil Treatability Test Plans - postponed

- North Base Area Field Investigations - 100% complete

North Base Area Field Investigations Report - 100%complete

_' North Base Area Additional InvestigationsField Work Plan - 100% complete
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_, - North Base Area AdditionalInvestigations- 100%complete

- Draft Remedial InvestigationReportOU 2 - 100%complete

- Draft Remedial InvestigationReportOU 4 - 100%complete

- Initial Screeningof TechnologiesOU 2 - 100%complete

- Initial Screeningof TechnologiesOU 4 - 100%complete
- Draft Final Remedial InvestigationReportOU 4 - 100%complete

- Draft Feasibility Study OU 4 - 100%complete

- Draft Proposed Plan OU 4 - 100%complete

- Draft Final Remedial InvestigationReportOU 2 - 100%complete

- Draft Feasibility Study OU 2 - 75% complete

- Draft ProposedPlan OU 2 - 10%complete

- Additional Site InvestigationFieldWork Plan - 100%complete

- Additional Site Investigations - 100%complete

- Site InvestigationReport - 100%complete

- Additional Tank and Sump InvestigationsField Work Plan - 100% complete

- Additional Tank and Sump Investigations- 100%complete

- Tank and Sump Investigation SummaryReport - 40% complete

- OU 4 Field Work Plan - 100% complete

OU 4 Field Work - 100% complete

OU 4 Investigations SummaryReport - 50% complete

Technical Memorandum on Geology and Hydrogeology - 100%complete

OU 2 Field Work Plan - 100% complete

OU 6 Field Work Plan - 100% complete

Draft Remedial InvestigationReport OU 1 - 80%complete

Initial Screening of TechnologiesReportOU 1- 25% complete


